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TSPLOST Revenue and Expenditures
Tier 1 Funding – 85% of projected revenues are collected.

Tier 2 Funding – 100% of projected revenues are collected.

Month Revenue  
Projections

Revenue 
Received

Percent of Projected
Collected

April $1,682,876 $1,271,444 75.6%

May $1,583,527 $1,383,598 87.4%

June $1,603,493 $1,400,659 87.4%

July $1,630,948 $1,549,977 95.5%

August $1,671,544 $1,459,462 87.3%

September $1,704,128 $1,404,469 82.4%

October $1,690,754 $1,389,804 82.2%

November $1,552,202 $1,415,027 91.2%

Totals $13,119,472 $11,273,440 85.9%



TSPLOST Required Staffing Added

• Utility Coordinator

• Construction Manager

• Administrative Assistant

• Program Manager

• Project Managers – 2

• Right of Way Manager

TSPLOST Required Staffing – Acquisition in Progress



Project Types – Tier 1

• 3 major road widening projects

• 13 intersection improvement projects

• 13 sidewalk projects

• 6 Last Mile Connectivity 

Project Types – Tier 2

• 2 major multiuse path projects



TSPLOST Project Status Summary To Date

• 3 Major road improvement projects are under design Note:  Budgets shown are for the total project

• Johnson Ferry @ Mount Vernon roundabout project – $23,400,000

• Hammond Drive (right of way acquisition only) - $14,400,000

• Mount Vernon Corridor Analysis – Concept in progress - $9,900,000

• 6 Intersection projects are under design

• Spalding Drive at Dalrymple Road-Trowbridge Road – $1,350,000

• Roswell Road at Grogans Ferry Road - $4,700,000

• Mount Paran at Powers Ferry Road - $1,800,000

• Riverview Road @Northside Drive - $2,700,000

• Dunwoody Club Drive @ Jett Ferry Road - $900,000

• Spalding Drive @ Pitts - $450,000



TSPLOST Project Status Summary To Date (Cont’d)

• 6 Sidewalk projects are under design

• Johnson Ferry Road – Harleston Road to Glenridge Drive - $862,000

• Johnson Ferry Road - Glenridge Connector to existing sidewalk at Wells Fargo site - $114,600

• Windsor Pkwy - Peachtree Dunwoody Road to city limit - $481,250

• Northwood Drive - Kingsport to Roswell Road - $250,950

• Spalding Drive - Spalding Lake Ct. to Publix – $600,000

• Brandon Mill Road – Marsh Creek to Lost Forest Drive - $165,000

• 1 Trail project is under concept design

• Ga 400 Trail project - $5,590,000



TSPLOST Project Status Summary To Date (Cont’d)
• Last Mile Connectivity

1. Peachtree Dunwoody Bike/Pedestrian Trail – Crestline Parkway to Mt Vernon Highway - $1,551,500 
(construction estimate)

2. Abernathy Road Sidewalk – sidewalk or shared path from SR 400 to Peachtree Dunwoody Road – this project is 
included in GDOT’s reconstruction of the Ga 400/Abernathy Road interchange project

3. Ashton Woods Road – new alignment from Ashton Woods to Glenlake Parkway (possible PCID project ) – cost 
unknown at this time – Request for Proposal (RFP) in progress

4. North Springs MARTA Station Bridge – bridge from Glenlake Parkway to the North Springs MARTA  station – to 
be included in the Ashton Woods Road project – cost unknown at this time.

5. Cox Trail – trail from Central Park Drive to Perimeter Center Parkway (John to contact Cox; possible PCID project) 
- $513,000 (construction estimate)

6. Central Parkway Sidewalk Gap – short sidewalk gap on east end of Central Parkway, south side; an IGA is being 
executed with the City of Dunwoody for Dunwoody to manage - $50,843 (construction)  



T-0011 - Johnson Ferry at Mount Vernon Roundabouts
8



Option 1 – Roundabout (shifted 50’ southeast)



Option 3 – Roundabout (shifted 190’ southeast)



Option 4 – Grid Design



Option 5 – Reduced Grid Design



No-Build – 2020 Westbound Travel Times

6 minutes 23 seconds

6 minutes 8 seconds



Options 1 & 3 – 2020 Westbound Travel Times

6 minutes 34 seconds

6 minutes 41 seconds



Option 4 – 2020 Westbound Travel Times

2 minutes 10 seconds

2 minutes 16 seconds



Option 5 – 2020 Westbound Travel Times (Split Phase)

2 minutes 16 seconds

3 minutes 0 seconds



No-Build – 2040 Westbound Travel Times
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7 minutes 4 seconds

7 minutes 11 seconds



Options 1 & 3 – 2040 Westbound Travel Times
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8 minutes 3 seconds

7 minutes 27 seconds



Option 4 – 2040 Westbound Travel Times
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2 minutes 19 seconds

2 minutes 11 seconds



Option 5 – 2040 Westbound Travel Times (Split Phase)
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2 minutes 20 seconds

3 minutes 14 seconds



T-0011 - Johnson Ferry at Mount Vernon Roundabouts

• Status:

• Jacobs has submitted the concepts, traffic studies and cost estimates for 4 options.

24

Current Design Option 1 Option 3 Option 4 Option 5

Construction Cost $7,300,000 $7,300,000 $7,300,000 $8,800,000 $8,800,000

Right of Way Cost* $19,403,000 $19,453,000 $21,043,000 $25,085,000 $14,200,900

Reimbursable Utility
Cost $1,000,000 $1,000,000 $1,000,000 $870,000 $1,000,000

Engineering Cost $343,000 $500,000 $750,000 $750,000 $750,000

Total Cost $28,046,000 $28,253,000 $29,843,000 $35,505,000 $24,750,900

Budget $23,400,000 $23,400,000 $23,400,000 $23,400,000 $23,400,000

No. of Displacements 3 3 7 12 7



T-0011 - Johnson Ferry at Mount Vernon Roundabouts

• Next Steps:

• Present the options to the public in a Public Information Open House

• Bring a recommendation to the Mayor and Council for approval

• Proceed with preliminary design plans
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T-0024 Hammond Dr. Improvements

• Status:

• Protective purchase property acquisitions underway – 11 parcels have been 
purchased.

• A Request For Proposals for design is in progress – Roswell Road to Glenridge 

Drive.



TS192 Mount Vernon Highway Corridor Design Project

• Status

• Gresham Smith & Partners (GSP) is working on a transit/alternative vehicles feasibility 
study for this corridor that will be incorporated into the concept studies.  

• KCI is analyzing each of the 4 proposed typical sections on good aerial photography to 
determine property impacts.  Due to high future volumes from the proposed managed lanes 
on MVH, KCI is studying the effects and will be making recommendations accordingly.



TS192 Mount Vernon Highway Corridor Design Project

Begin Project

End Project

SR 400







TS192 Mount Vernon Highway Corridor Design Project



TS192 Mount Vernon Highway Corridor Design Project



TS201 - Ga 400 Multi-use Trail - Loridans Drive to Johnson Ferry Road

• Project Alignment
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Begin Project

End Project

Atlanta City Limit

NORTH



TS201 - Ga 400 Multi-use Trail - Loridans Drive to I-285

• Status:  

• Alternate funding in the form of federal or local funding may be required if Tier 2 funding isn’t realized.

o ARC funding – GDOT oversees design and construction

o Georgia Transportation Infrastructure Bank (GTIB) Grant of Loan funding

o General Fund local funding

• The first two public hearing were held October 25th in coordination with the City of Atlanta.  There appeared 
coordination with the City of Atlanta.  There appeared to be general support for the project.

• H&L and City staff have met with property owners and 

neighborhoods immediately adjacent to the trail  feedback  
was mostly favorable, with security being the main concern.

• H&L is determining the best location options for the trail
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TSPLOST Intersection Efficiency Program – Status Update

Projects Currently Under Design

Projects Status 

TS103 - Spalding @ Dalrymple-Trowbridge Int. Right of way and final plans are in progress.

TS105 - Roswell Road @ Grogans Ferry Concept to be presented to MCC in February for approval.

TS106 - Riverview Road @ Northside Drive Concept is in design

TS110 - Mt. Paran @ Powers Ferry Preliminary design is in progress.

TS111 - Spalding Drive @ Pitts Road Concept is in design; a PIOH will be held in January.

TS116 - Dunwoody Club Dr. at Jett Ferry Rd Concept is in design.
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TS103 Spalding @ Dalrymple-Trowbridge 
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TSPLOST Intersection Improvement Program Active Projects



TS105 Roswell Road @ Grogans Ferry Road
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TSPLOST Intersection Improvement Program Active Projects



TS110 Mount Paran @ Powers Ferry Road
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TSPLOST Intersection Improvement Program Active Projects



TSPLOST Sidewalk Projects – Status Update
Projects Currently Under Design

Projects Status 

TS162 Johnson Ferry – Harleston Road to Glenridge Drive Preliminary design in progress.

TS163 Johnson Ferry – Glenridge Connector to Wells Fargo Preliminary design in progress

TS164 Windsor Parkway – Peachtree Dunwoody Road to city limit Preliminary design in progress 

TS165 Northwood Drive – Kingsport to Roswell Road Preliminary design in progress

TS166 Spalding Drive – Spalding Lake Court to Publix Concept is on hold; coordination with Gwinnett 
County and Peachtree Corners is ongoing regarding 
the widening of Spalding Drive

TS167 Brandon Mill Road – Marsh Creek to Lost Forest Drive Concept in design
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Concept Exhibit for TS161 Johnson Ferry Rd Sidewalk (Harleston to Glenridge Dr.)

Status:  Concept design reviewed for both: 
infill sidewalk project (funded in TSPLOST 
Sidewalk Program at $860,000), and  
possible sidepath indicated in bike/ped plan
(not funded in TSPLOST Sidewalk Program, 
estimate $900,000).
CALYX studying impacts of widening 
Johnson Ferry by one lane in conjunction 
with Mt. Vernon Highway Multi-modal 
Transit Study and Mt. Vernon/Johnson 
Ferry Intersection project . 
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11/1/17 - 10/1/18

Utility Coordination

4/2/18 - 10/1/18

Bidding 

& Award 

Process

10/1/18 –

11/15/18

Begin 

Construction

12/1/18 - 5/1/19

Overall Project

5/1/17 - 5/1/19

Complete Design Plans

5/1/17 - 8/1/18



TS163 Johnson Ferry Rd Sidewalk at Glenridge Conn

− Original Budget = $132,000

− Estimated new budget = $502,000

o Original Design = $28,000

o Total Design = $122,200 ($94,200 Change Order)

− Increased scope developed to continue 10’ Sidepath on Johnson Ferry 

Road to the proposed 12’ Sidepath by LDP16-00038 on Glenridge 

Conn

− The 10’ Sidepath on Johnson Ferry RD and 12’ Sidepath on Glenridge 

Conn will require retaining wall(s) along Glenridge Connector  and 

Right of Way from two parcels

− Utilities relocations anticipated.

− Change order issued to AEI/will begin added survey this month

Start

5/1/17

Finish

9/2/19

May '17 Jul '17 Sep '17 Nov '17 Jan '18 Mar '18 May '18 Jul '18 Sep '18 Nov '18 Jan '19 Mar '19 May '19 Jul '19 Sep '19

ROW Coordination

5/1/18 - 10/29/18

Utility Coordination

4/2/18 - 1/1/19

Bidding 

& Award 

Process

11/1/18 -

1/1/19

Begin Construction

1/1/19 - 9/2/19

Overall Project

5/1/17 - 9/2/19

Complete Design Plans

5/1/17 - 8/31/18



TS164 Windsor Parkway Sidewalk (Crestwicke Pointe to City Limit)

- Overall Project Budget = $553,000
o Design $96,500
o Construction Budget Estimate $300,000
o Engineer’s Construction Estimate $749,000

- Concept Plan review completed on 12/21/17 with 
Community Development with no major comments
o Variances anticipated: Bike Lane, Water Quality, and 4’ 

sidewalk section in front of one parcel to save a tree; 
complete list will be available after concept plan review

- Utility coordination in progress – major aerial relocations
- Right Of Way coordination begins this month

o Construction, driveway and storm sewer easements are 
required for construction

Start

5/1/17

Finish

6/1/19

May '17 Jul '17 Sep '17 Nov '17 Jan '18 Mar '18 May '18 Jul '18 Sep '18 Nov '18 Jan '19 Mar '19 May '19

ROW Coordination

1/2/18 - 7/31/18

Utility Coordination

8/24/17 - 12/1/18

Bidding & 
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Process

10/1/18 -

12/1/18

Begin Construction

12/1/18 - 6/1/19

Overall Project

5/1/17 - 6/1/19

Complete Design Plans

5/1/17 - 5/1/18



Start

5/1/17

Finish

12/21/18

May '17 Jul '17 Sep '17 Nov '17 Jan '18 Mar '18 May '18 Jul '18 Sep '18 Nov '18

ROW Coordination

9/4/17 - 2/1/18

Utility Coordination

9/25/17 - 6/15/18

Bidding & 

Award 

Process

4/16/18 -

6/15/18

Begin Construction

6/18/18 - 12/21/18

Overall Project

5/1/17 - 12/21/18

Complete Design Plans

5/1/17 - 2/1/18

TS165 Northwood Drive Sidewalk (Kingsport Dr to Ex. Sidewalk)

- ROW is required to correct existing sight distance issue at Kingsport Dr and 

Northwood Dr;  ROW offer made/anticipate completion by January 2018

- LDP comments require Admin Modifications and approval from CM

o Commercial Strip Streetscape per old zoning ordinance

o Type B Streetscape per newly adopted development code

o Sidewalk to be parallel to ROW

o 2’ landscape strip

- Utility Coordination is ongoing with GA Power; awaiting utility relocation 

agreement from GA Power

- Ga Power Street Lighting agreement has been signed and sent to GA Power.  

Waiting on invoice from GA Power.

- Potential schedule acceleration based on forecasted actions  

- Overall Project Budget = $289,000

o Design $55,000

o Construction Budget Estimate $151,000

o Engineer’s Construction Estimate $198,000



TS166 Concept Exhibit - Spalding Dr Sidewalk (Spalding Lake Ct to River Exchange)

- Overall Project Budget = $1,100,000
- Eng Expenditure (8/30/2017) = $73,616
- Budget Left = $1,026,384 (including ROW Cost)
- Gwinnett DOT Overall Project Estimate = $9,500,000
- Early consultant design studies now on hold with Gwinnett County 

TSPLOST Spalding Widening advancing  
- Consider combining this project with Gwinnett County TSPLOST 

funded Spalding Drive Widening Project– Intergovernmental 
Agreement from Gwinnett Co. expected this month.

- City of Peachtree Corners pursuing companion trail project to 
complement this work.   

- Coordinate project impacts with adjacent development – added 
lane width and Sidepath.

Estimated Schedule:

Start

10/25/17

Finish

12/31/21

Half 1, 2018 Half 2, 2018 Half 1, 2019 Half 2, 2019 Half 1, 2020 Half 2, 2020 Half 1, 2021 Half 2, 2021

ROW Coordination

9/3/18 - 10/25/19

Utility Coordination

5/11/18 - 2/15/19

Bidding & 

Award 

Process

8/12/19 -

11/11/19

Begin Construction

11/12/19 - 12/31/21

Overall Project

10/25/17 - 12/31/21

Complete Design Plans

10/25/17 - 6/3/19



Start

10/4/17

Finish

3/4/20

Jan '18 Apr '18 Jul '18 Oct '18 Jan '19 Apr '19 Jul '19 Oct '19 Jan '20

ROW Coordination

4/4/18 - 10/4/18

Utility Coordination

9/3/18 - 4/30/19

Bidding 

& 

Award 

Process

3/1/19 -

4/30/19

Begin Construction

5/1/19 - 3/4/20

Overall Project

10/4/17 - 3/4/20

Complete Design Plans

10/4/17 - 10/4/18

Today

TS167 Brandon Mill Rd. (Marsh Creek to Lost Forest)

Status:  
- Design awarded to Atkins 09/26/2017
- NTP: 10/4/2017
- Survey work completed
- Geotechnical survey underway for retaining wall design
- Utility coordination with GA Power to begin soon

Overall Project Budget: $949,000
- Design: $197,557 
- Construction Budget Estimate : $495,000



Project TS166 – Gwinnett County Concept
Typical Section – 4 lane undivided from Spalding Lakes Court to River Exchange Drive

5 lanes (4 lanes with a center turn lane) from River Exchange Dr to Holcomb Bridge Road


